

**CITY OF MARATHON, FLORIDA
RESOLUTION 2011-67**

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MARATHON, FLORIDA, APPROVING CHANGE ORDER NO. 1 TO THE CONTRACT DATED JANUARY 25, 2011 (IN THE ORIGINAL AMOUNT OF \$30,878) WITH KEYS GRAPHIX AND SIGN OF THE FLORIDA KEYS FOR SIGN FABRICATION SERVICES; EXTENDING THE CONTRACT TIME BY 180 DAYS; AUTHORIZING THE CITY MANAGER TO EXECUTE THE CHANGE ORDER, AND PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, pursuant to Resolution 2011-05 on January 25, 2011, the City of Marathon (the "City") awarded a contract for the fabrication of the City's entrance signs to Keys Graphix and Sign of the Florida Keys ("Keys Graphix"); and

WHEREAS, this change order would extend the contract time an additional 180 days to provide ample time for the approval, permitting and fabrication of the signs. There is no financial modification to the contract in this change order.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MARATHON, FLORIDA, THAT:


Section 1. The above recitals are true and correct and incorporated herein.

Section 2. Change Order No. 1 to the contract between the City and Keys Graphix for sign fabrication work, a copy of which is attached hereto as "Exhibit A" is hereby approved. The City Manager is authorized to execute the change order on behalf of the City.

Section 3. This resolution shall take effect immediately upon its adoption

PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MARATHON, FLORIDA, THIS 9th DAY OF AUGUST, 2011

THE CITY OF MARATHON, FLORIDA



Ginger Snead, Mayor

AYES: Cinque, Keating, Ramsay, Worthington, Snead
NOES: None
ABSENT: None
ABSTAIN: None

ATTEST:

Diane Clavier
Diane Clavier, City Clerk

(City Seal)

**APPROVED AS TO FORM AND LEGALITY FOR THE USE
AND RELIANCE OF THE CITY OF MARATHON, FLORIDA ONLY:**

[Signature]
City Attorney

CHANGE ORDER # 1

TO: City of Marathon

PROJECT: City Entrance Signs

CONSTRUCTION ENGINEER: City of Marathon

CONTRACTOR: Keys Graphix & Signs of Florida, LLC

DATE: August 9, 2011

This Change Order will authorize the following change to the Agreement:

The Work as set forth in the Agreement is hereby amended to include the items set forth on Exhibit "A" attached hereto and by this reference made a part hereof.

This Change Order constitutes full, final, and complete compensation to Keys Graphix & Signs of Florida, LLC., for all costs, expenses, overhead, and profit, and any damages of every kind that Atlantic civil, Inc. may incur in connection with the above referenced changes in the Design Work or any other effect on any of the Construction Work under this Agreement. Keys Graphix & Signs of Florida, LLC. acknowledges and agrees that (a) the Guaranteed Maximum Price of \$30,878.00 under the Agreement will be **not changed** by this Change Order, and (b) the schedule for performance of Work will be changed by this Change Order. Keys Graphix & Signs of Florida, LLC. expressly waives any claims for any additional compensation, damages or time extensions in connection with the above-referenced changes. Except as herein or heretofore expressly modified, all terms of the Agreement shall remain in full force and effect and shall cover the performance of, and payment for, any work authorized hereunder. Any defined terms not defined in this Change Order shall have the meanings set forth in the Agreement.

By signing below the parties indicate acceptance of this Change Order as set forth herein.

CITY OF MARATHON
A Florida municipal corporation

Keys Graphix & Signs of Florida, LLC

Name: 

Name: 

Roger T. Hernstadt

STAN HAINES

Title: City Manager

Title: President

Exhibit "A"

Exhibit "A"

CHANGE ORDER SUMMARY

Change Order No. 1
Project Title City Entrance Signs
Bid No. N/A
Owner: City of Marathon
Contractor: Keys Graphix & Signs of Florida, LLC
Agreement Date: January 25, 2011

This Change Order is necessary to cover changes in the work to be performed under this Agreement. The GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, and STANDARD SPECIFICATIONS apply to and govern all work under this Change Order.

THE FOLLOWING CHANGES ARE MADE TO THE CONTRACT DOCUMENTS:

(1)	Original Contract Price	<u>\$30,878.00</u>
(2)	Current Contract Price (Adjusted by Previous Change Orders)	<u>\$30,878.00</u>
(3)	Total Proposed Change in Contract Price	<u>\$ 0</u>
(4)	New Contract Price (Item 2 + Item 3)	<u>\$30,878.00</u>
(5)	Original Contract Time	<u>180 Days</u>
(6)	Proposed Change in Contract Time	<u>180 Days</u>
(6)	Current Contract Time (Adjusted by Previous Change Orders)	<u>180Days</u>
(7)	Total Proposed Change in Contract Time	<u>180 Days</u>
(8)	New Contract Time (Item 6 + Item 7)	<u>360Days</u>
(9)	Original Contract Completion Date	<u>July 24, 2011</u>
(10)	New Contract l Completion Date	<u>January 20, 2011</u>

Item Narrative

The contract was awarded on January 25, 2011 to Keys Graphix & Signs of Florida, LLC for the fabrication of the City's entrance sign based on a concept sign design. The City is still in the process of finalizing the concept of the sign and has not authorized the contractor to fabricate the sign. The 180 extension is intended to provide sufficient time to finalize the concept, acquire the necessary permit from FDOT, and fabricate the signs.

CITY ENTRANCE SIGNS CHANGE ORDER HISTORY					
Item No.	Current Contract Amount	Additive Change	Deductive Change	Net Change Contract Price	Net Change Contract Time
1	\$30,878.00	\$0	\$0	\$0	180days
Total		\$0	\$0	\$0	180 Days