

Sponsored by: Puto

**CITY OF MARATHON, FLORIDA
RESOLUTION 2006-179**

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MARATHON, FLORIDA, AUTHORIZING THE CITY TO ENTER INTO CHANGE ORDER # 1 WITH GLOBETEC CONSTRUCTION, LLC, REFERENCING CONTRACT DATED APRIL 25, 2006, FOR SOMBRERO BEACH ROAD WASTEWATER PROJECT AND BUS STOP PROJECT FOR ADDITIONAL WORK IN AN AMOUNT NOT TO EXCEED \$115,450

WHEREAS, the City of Marathon, Florida (The "City") entered into contract with Globetec Construction, LLC, on April 25, 2006, to construct the Sombrero Beach Road Sewer Project; and

WHEREAS, additional construction is necessary to complete the project; and

WHEREAS, additional stormwater work for the adjacent bus stop is required.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MARATHON, FLORIDA, THAT:

Section 1. The above recitals are true and correct and are incorporated herein.

Section 2. Council approves entering into Change Order # 1 with Globetec Construction, LLC, a copy of which is attached hereto as Exhibit A, for additional work on the Sombrero Beach Road Wastewater Project and bus stop project in an amount not to exceed \$115,450.

Section 3. This resolution shall be effective upon adoption.

PASSED AND APPROVED by the City Council of the city of Marathon, Florida, this 28th day of November, 2006.


THE CITY OF MARATHON, FLORIDA



Christopher M. Bull, Mayor

AYES: Mearns, Pinkus, Tempest, Worthington, Bull
NOES: None
ABSENT: None
ABSTAIN: None


ATTEST:



Diane Clavier
City Clerk

(City Seal)

**APPROVED AS TO FORM AND LEGALITY FOR THE USE AND RELIANCE OF THE
CITY OF MARATHON, FLORIDA ONLY:**



City Attorney

Proposed Changes June 6, 2006
SOMBRERO BEACH ROAD

Globetec									
Item #	Description	Original Quantity	Revised Quantity 060606	Units	Original Unit Price	Revised Unit Price 060606	Original Total Price	Revised Total Price 060606	Net Change in Price 060606
1	4-inch SDR 21 PVC Pipe for Vacuum Sewer line, complete, in place.	150	795	LF	\$75.00	\$75.00	\$11,250.00	\$59,625.00	\$48,375.00
2	6-inch SDR 21 PVC Pipe for Vacuum Sewer line, complete, in place.	30	67	LF	\$80.00	\$80.00	\$2,400.00	\$5,360.00	\$2,960.00
3	8-inch SDR 21 PVC Pipe for Vacuum Sewer line, complete, in place.	420	519	LF	\$85.00	\$85.00	\$35,700.00	\$44,115.00	\$8,415.00
4	10-inch SDR 21 PVC Pipe for Vacuum Sewer line, complete, in place.	8900	8,964	LF	\$90.00	\$90.00	\$801,000.00	\$806,760.00	\$5,760.00
5	4-inch Gate Valve, complete, in place.	2	9	Each	\$1,500.00	\$1,500.00	\$3,000.00	\$13,500.00	\$10,500.00
6	6-inch Gate Valve, complete, in place.	1	1	Each	\$1,700.00	\$1,700.00	\$1,700.00	\$1,700.00	\$0.00
7	8-inch Gate Valve, complete, in place.	3	2	Each	\$1,800.00	\$1,800.00	\$5,400.00	\$3,600.00	-\$1,800.00
8	10-inch Gate Valve, complete, in place.	11	10	Each	\$2,000.00	\$2,000.00	\$22,000.00	\$20,000.00	-\$2,000.00
Force Main									
9	6-inch SDR 26 PVC Pipe for Sewer Force Main line, complete, in place.	4000	4,147	LF	\$80.00	\$80.00	\$320,000.00	\$331,760.00	\$11,760.00
9A	4-inch SDR 26 PVC Pipe for Sewer Force Main line, complete, in place.	0	100	LF	\$70.00	\$70.00	\$0.00	\$7,000.00	\$7,000.00
10	6-inch Plug Valve, complete, in place.	4	6	Each	\$1,700.00	\$1,700.00	\$6,800.00	\$10,200.00	\$3,400.00
10A	4-inch Plug Valve, complete, in place.	0	2	Each	\$1,600.00	\$1,600.00	\$0.00	\$3,200.00	\$3,200.00
Re-use Main									
11	4-inch SDR 26 PVC Pipe for Re-use line, complete, in place.	8900	9,208	LF	\$60.00	\$60.00	\$534,000.00	\$552,480.00	\$18,480.00
12	6-inch SDR 26 PVC Pipe for Re-use line, complete, in place.	220	310	LF	\$70.00	\$70.00	\$15,400.00	\$21,700.00	\$6,300.00
13	4-inch Gate Valve, complete, in place.	18	10	Each	\$1,000.00	\$1,000.00	\$18,000.00	\$10,000.00	-\$8,000.00
14	6-inch Gate Valve, complete, in place.	2	2	Each	\$1,500.00	\$1,500.00	\$3,000.00	\$3,000.00	\$0.00
Service									
15	Vacuum Service Pits, complete, in place.	31	37	Each	\$5,000.00	\$5,000.00	\$155,000.00	\$185,000.00	\$30,000.00
16	Single Buffer Tanks, complete, in place.	4	0	Each	\$9,000.00	\$9,000.00	\$36,000.00	\$0.00	-\$36,000.00
17	3-inch Service with Crossover connection, complete, in place.	31	37	Each	\$1,500.00	\$1,500.00	\$46,500.00	\$55,500.00	\$9,000.00
18	6-inch Single Gravity Service with Cleanout, complete, in place.	29	48	Each	\$1,800.00	\$1,800.00	\$52,200.00	\$86,400.00	\$34,200.00
19	6-inch Double Gravity Service with Cleanout, complete, in place.	21	15	Each	\$1,900.00	\$1,900.00	\$39,900.00	\$28,500.00	-\$11,400.00
STORMWATER									
20	18-inch Perforated HDPE Trench Drain, complete, in place.	3300	3,275	LF	\$75.00	\$74.00	\$247,500.00	\$242,350.00	-\$5,150.00
21	18-inch HDPE Tees, complete, in place.	35	37	Each	\$300.00	\$300.00	\$10,500.00	\$11,100.00	\$600.00
22	18-inch HDPE Pipe, complete in place.	900	880	LF	\$75.00	\$75.00	\$67,500.00	\$66,000.00	-\$1,500.00
23	18-inch HDPE perforated end caps, complete, in place.	40	31	Each	\$50.00	\$50.00	\$2,000.00	\$1,550.00	-\$450.00
24	18-inch HDPE end caps, complete, in place.	35	41	Each	\$50.00	\$50.00	\$1,750.00	\$2,050.00	\$300.00
GENERAL									
25	Bonds, Insurance, taxes, etc.	1	1	LS	\$148,000.00	\$148,000.00	\$148,000.00	\$148,000.00	\$0.00
26	Mobilization	1	1	LS	\$100,000.00	\$100,000.00	\$100,000.00	\$100,000.00	\$0.00
	Hot Patch in lieu of flowable fill	1	1	LS	\$0.00	-\$18,500.00		-\$18,500.00	-\$18,500.00
							\$2,686,500.00	\$2,801,950.00	\$115,450.00

4" vac 313 ft for side street, 469 feet to pick up Shell station and 90 ft for air admittance stations, add services for vacant lots
 4" gy 2 added for Air Admittance Stations, 4 for side streets, one for Shell station 2 added for Air Admittance Stations, 4 for side streets, one for Shell station
 VP Added one for Shell, 4 for depth change, one for mis-count Added one for Shell, 4 for depth change, one for mis-count
 4" reclaim Add 230' turning into WWTP, subtract 50' toward GC, add piping for FKAA property
 6" reclaim Add 50' for change toward GC Add 50' for change toward GC Add 50' for change toward GC Add 50' for change toward GC Add 50' for change toward GC
 Single service Add 6 for pit corrections, then more for changes in field by Hugh Add 6 for pit corrections, then more for changes in field by Hugh
 Doubles Reduced for field changes Reduced for field changes Reduced for field changes Reduced for field changes Reduced for field changes
 Storm pipe Reduce cost \$1 per foot for removal of sock, add footage for bus station Reduce cost \$1 per foot for removal of sock, add footage for bus station
 Hot patch Credit for change to hot patch Credit for change to hot patch Credit for change to hot patch Credit for change to hot patch Credit for change to hot patch

CHANGE ORDER NO. 1

TO: The Contract between the City of Marathon (the "City") and Globetec Construction, LLC ("Globetec"), dated as of April 25, 2006. (the "Contract")

PROJECT: Sombrero Beach Road Wastewater Project

DATE: November 28, 2006

This Change Order will authorize the following changes to the Contract:

The Scope of Work, as set forth in Article 1 of the Agreement, is hereby amended as an addition as follows:

- 1.1 Scope of Work – The Contractor shall furnish all labor, materials, supervision, equipment, supplies, and incidentals required to perform the scope of work in the Detailed Specifications; including but not limited to: Constructing and installing wastewater infrastructure (including dry lines), storm water lines and improvements, water re-use lines and other associated infrastructure, all in accordance with the construction drawings; consisting of drawings No. C-1 (revised on 11/9/06) C-2 and C-3 (revised on 7/6/06), D-7 (revised on 11/8/06), C-6 through C-9 (revised on 6/6/06), and D-9 (revised on 11/14/06), for project titled Sombrero Beach Road Sanitary Sewer.**

The Contract price, as set forth in Article 4 of the Agreement, is hereby amended as an addition as follows:

- 4.1.2 See attachment # 1 for unit price extension – Total of all unit prices One hundred three thousand one hundred dollars and no cents (\$115,450)**

This Change Order constitutes full, final, and complete compensation to Globetec for all costs, expenses, overhead, and profit, and any damages of every kind that Globetec may incur in connection with the above referenced changes in the sanitary sewer project or any other effect on any of the sanitary sewer project under the Contract. Globetec and the City acknowledge and agree that (a) the current Guaranteed Maximum Price of \$2,686,500 under the Contract will be increased by this Change Order in the amount of \$115,450 for a total new Guaranteed Maximum Price of \$2,801,950 AND (b) the substantial completion date for the project will be increased by an additional 18 working days (24 calendar days). Globetec expressly waives any claims for any additional compensation, damages or time extensions in connection with the above-referenced changes. Except as herein or heretofore expressly modified, all terms of the Contract shall remain in full force and effect and shall cover the performance of, and payment for, any work authorized hereunder. Any defined terms not defined in this Change Order shall have the meanings set forth in the Contract.

By signing below the parties indicate acceptance of this Change Order as set forth herein.

CITY OF MARATHON

By: Michael H. Puto

Name: MICHAEL H. PUTO

Title: CITY MANAGER

GLOBETEC CONSTRUCTION, LLC

By: Alex Carstens

Name: ALEX CARSTENS

Title: PROJECT MANAGER

Proposed Changes June 6, 2006
SOMBRERO BEACH ROAD

Globetec									
Item #	Description	Original	Revised	Units	Original Unit	Revised Unit	Original Total	Revised Total	Net Change
		Quantity	Quantity		Price	Price	Price	Price	in Price
			060606			060606		060606	060606
1	6-inch SDR 21 PVC Pipe for Vacuum Sewer line, complete, in place.	150	795	LF	\$75.00	\$75.00	\$11,250.00	\$59,625.00	\$48,375.00
2	6-inch SDR 21 PVC Pipe for Vacuum Sewer line, complete, in place.	30	67	LF	\$80.00	\$80.00	\$2,400.00	\$5,360.00	\$2,960.00
3	6-inch SDR 21 PVC Pipe for Vacuum Sewer line, complete, in place.	420	519	LF	\$85.00	\$85.00	\$35,700.00	\$44,115.00	\$8,415.00
4	10-inch SDR 21 PVC Pipe for Vacuum Sewer line, complete, in place.	8900	8,964	LF	\$90.00	\$90.00	\$801,000.00	\$806,760.00	\$5,760.00
5	4-inch Gate Valve, complete, in place.	2	9	Each	\$1,500.00	\$1,500.00	\$3,000.00	\$13,500.00	\$10,500.00
6	6-inch Gate Valve, complete, in place.	1	1	Each	\$1,700.00	\$1,700.00	\$1,700.00	\$1,700.00	\$0.00
7	8-inch Gate Valve, complete, in place.	3	2	Each	\$1,800.00	\$1,800.00	\$5,400.00	\$3,600.00	-\$1,800.00
8	10-inch Gate Valve, complete, in place.	11	10	Each	\$2,000.00	\$2,000.00	\$22,000.00	\$20,000.00	-\$2,000.00
	Force Main								
9	6-inch SDR 26 PVC Pipe for Sewer Force Main line, complete, in place.	4000	4,147	LF	\$80.00	\$80.00	\$320,000.00	\$331,760.00	\$11,760.00
9A	4-inch SDR 26 PVC Pipe for Sewer Force Main line, complete, in place.	0	100	LF	\$70.00	\$70.00	\$0.00	\$7,000.00	\$7,000.00
10	6-inch Plug Valve, complete, in place.	4	6	Each	\$1,700.00	\$1,700.00	\$6,800.00	\$10,200.00	\$3,400.00
10A	4-inch Plug Valve, complete, in place.	0	2	Each	\$1,600.00	\$1,600.00	\$0.00	\$3,200.00	\$3,200.00
	Re-use Main								
11	4-inch SDR 26 PVC Pipe for Re-use line, complete, in place.	8900	9,208	LF	\$60.00	\$60.00	\$534,000.00	\$552,480.00	\$18,480.00
12	6-inch SDR 26 PVC Pipe for Re-use line, complete, in place.	220	310	LF	\$70.00	\$70.00	\$15,400.00	\$21,700.00	\$6,300.00
13	4-inch Gate Valve, complete, in place.	18	10	Each	\$1,000.00	\$1,000.00	\$18,000.00	\$10,000.00	-\$8,000.00
14	6-inch Gate Valve, complete, in place.	2	2	Each	\$1,500.00	\$1,500.00	\$3,000.00	\$3,000.00	\$0.00
	Service								
15	Vacuum Service Pits, complete, in place.	31	37	Each	\$5,000.00	\$5,000.00	\$155,000.00	\$185,000.00	\$30,000.00
16	Single Buffer Tanks, complete, in place.	4	0	Each	\$9,000.00	\$9,000.00	\$36,000.00	\$0.00	-\$36,000.00
17	3-inch Service with Crossover connection, complete, in place.	31	37	Each	\$1,500.00	\$1,500.00	\$46,500.00	\$55,500.00	\$9,000.00
18	6-inch Single Gravity Service with Cleanout, complete, in place.	29	48	Each	\$1,800.00	\$1,800.00	\$52,200.00	\$86,400.00	\$34,200.00
19	6-inch Double Gravity Service with Cleanout, complete, in place.	21	15	Each	\$1,900.00	\$1,900.00	\$39,900.00	\$28,500.00	-\$11,400.00
	STORMWATER							\$0.00	

20	18-inch Perforated HDPE Trench Drain, complete, in place.	3300	3,275	LF	\$75.00	\$74.00	\$247,500.00	\$242,350.00	-\$5,150.00
21	18-inch HDPE Tees, complete, in place.	35	37	Each	\$300.00	\$300.00	\$10,500.00	\$11,100.00	\$600.00
22	18-inch HDPE Pipe, complete in place	900	880	LF	\$75.00	\$75.00	\$67,500.00	\$66,000.00	-\$1,500.00
23	18-inch HDPE perforated end caps, complete, in place.	40	31	Each	\$50.00	\$50.00	\$2,000.00	\$1,550.00	-\$450.00
24	18-inch HDPE end caps, complete, in place	35	41	Each	\$50.00	\$50.00	\$1,750.00	\$2,050.00	\$300.00
GENERAL									
25	Bonds, Insurance, taxes, etc.	1	1	LS	\$148,000.00	\$148,000.00	\$148,000.00	\$148,000.00	\$0.00
26	Mobilization	1	1	LS	\$100,000.00	\$100,000.00	\$100,000.00	\$100,000.00	\$0.00
	Hot Patch in lieu of flowable fill	1	1	LS	\$0.00	-\$18,500.00		-\$18,500.00	-\$18,500.00
							\$2,686,500.00	\$2,801,950.00	\$115,450.00

- 4" vac 313 ft for side street, 469 feet to pick up Shell station and 90 ft for air admittance stations, add services for vacant lots
- 4" gv 2 added for Air Admittance Stations, 4 for side streets, one for Shell station
- VP Added one for Shell, 4 for depth change, one for mis-count
- 4" reclaim Add 230' turning into WWTP, subtract 50' toward GC, add piping for FRAA property
- 6" reclaim Add 50' for change toward GC
- Single service Add 6 for pit corrections, then more for changes in field by Hugh
- Doubles Reduced for field changes
- Storm pipe Reduce cost \$1 per foot for removal of sock, add footage for bus station
- Hot patch Credit for change to hot patch