

Sponsored by: Hernstadt

**CITY OF MARATHON, FLORIDA  
RESOLUTION 2013-16**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MARATHON, FLOIRDA, APPROVING AMENDMENT NO. 2 TO THE COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) CONTRACT NO. 11DB-C5-11-54-02-H16 BETWEEN THE CITY OF MARATHON AND THE STATE OF FLORIDA DEPARTMENT OF ECONOMIC OPPORTUNITY REQUESTING AN EXTENSION UNTIL DECEMBER 21, 2013 TO EXPEND SEWER CONNECTION WORK ACTIVITY FUNDING AND UPDATING THE CORRESPONDING ACTIVITY WORK PLAN; AUTHORIZING THE MAYOR TO EXECUTE THE AMENDMENT ON BEHALF OF THE CITY; AND PROVIDING FOR AN EFFECTIVE DATE**

**WHEREAS**, on May 10, 2011, pursuant to Resolution No. 2011-32, the City Council approved a \$750,000 Department of Economic Opportunity CDBG grant for sewer connections in the City of Marathon – Subgrant Agreement No. 11DB-C5-11-54-02-H16; and

**WHEREAS**, the Department of Economic Opportunity (the “DEO”) initiated the 1<sup>st</sup> Amendment to the existing Subgrant Agreement memorialized in Resolution No. 2011-122; and

**WHEREAS**, This 2<sup>nd</sup> Amendment is for an extension of time to reflect an ending date of December 21, 2013 in order to complete the sewer hookups for this CDBG Program. In addition, this 2<sup>nd</sup> Amendment revises the Activity Work Plan (the “CDBG Subgrant Agreement Amendment No. 2”).

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MARATHON, FLORIDA**, that:


**Section 1.** The above recitals are true and correct and incorporated herein.

**Section 2.** The CDBG Subgrant Agreement Amendment No. 2 between the City and DEO for financial assistance grant funding for sewer connections in the, a copy of which is attached as Exhibit “A,” is hereby approved. The Mayor is authorized to execute CDBG Subgrant Agreement Amendment No. 2 on behalf of the City.

**Section 3.** This resolution shall take effect immediately upon its adoption.

PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MARATHON, FLORIDA, THIS 12<sup>th</sup> DAY OF FEBRUARY, 2013.

THE CITY OF MARATHON, FLORIDA

  
Mike Cinque, Mayor


AYES: Bull, Keating, Ramsay, Snead, Cinque  
NOES: None  
ABSENT: None  
ABSTAIN: None

ATTEST:

  
Diane Clavier, City Clerk

(City Seal)

APPROVED AS TO FORM AND LEGALITY FOR THE USE  
AND RELIANCE OF THE CITY OF MARATHON, FLORIDA ONLY:

  
City Attorney

**Modification to Subgrant Agreement**

8/10/2012

**MODIFICATION NUMBER 2 TO SUBGRANT AGREEMENT BETWEEN  
THE DEPARTMENT OF ECONOMIC OPPORTUNITY AND  
THE CITY OF MARATHON**

This Modification is made and entered into by and between the State of Florida, Department of Economic Opportunity, (“the Department”), and City of Marathon, (“the Recipient”), to modify DEO/DCA Contract Number 11DB-C5-11-54-02-H 16, award dated June 21, 2011 (“the Agreement”).

WHEREAS, the Department and the Recipient entered into the Agreement, pursuant to which the Department provided a subgrant of \$750,000 to Recipient under the Small Cities Community Development Block Grant (“CDBG”) Program as set forth in the Agreement;

WHEREAS, the Department and the Recipient desire to modify the Agreement;

WHEREAS, pursuant to the provisions of Chapter 2011-142, Laws of Florida, the DCA Division of Housing and Community Development was transferred to the Department of Economic Opportunity effective October 1, 2011; and the parties wish to reflect the new name.

NOW, THEREFORE, in consideration of the mutual promises of the parties contained herein, the parties agree as follows:

**Reinstate Agreement**

1. The Agreement is hereby reinstated as though it had not expired.

**Extend Agreement**

2. Paragraph 3, Period of Agreement is hereby revised to reflect an ending date of December 21, 2013.

**Revise Activity Work Plan**

3. Attachment I, Activity Work Plan, of the Subgrant Agreement is hereby deleted and is replaced by the revised Attachment I, which is attached hereto and incorporated herein by reference.

**Revise Program Budget**

4. Attachment A, Program Budget, of the Subgrant Agreement is hereby deleted and is replaced by the revised Attachment A, which is attached hereto and incorporated herein by reference.

**Modification to Subgrant Agreement**

**Modification Number:** 2

**DEO/DCA Contract Number:** 11DB-C5-11-54-02-H 16

**Recipient:** City of Marathon

**Page 2**

**Change in Participating Parties**

5. Attachment A, Program Budget, is hereby modified to delete all references to “(Type in name, if applicable.)” as the Participating Party, and replace them with “(Type in name, if applicable.)” as the Participating Party with the understanding that the Recipient and the new Participating Party will enter into a Participating Party Agreement containing provisions and caveats that meet or exceed the conditions agreed to in the Participating Party Agreement between the Recipient and the original Participating Party.

**Inclusion of an Unmet Need as Addressed in the Original Application**

6. Attachment A, Program Budget, of the Subgrant Agreement is hereby deleted and is replaced by the revised Attachment A, which is attached hereto and incorporated herein by reference.
7. Attachment I, Activity Work Plan, of the Subgrant Agreement is hereby deleted and is replaced by the revised Attachment I, which is attached hereto and incorporated herein by reference.
8. A revised Project Narrative, Form G-2 from Part II of the approved CDBG Application Form, which shows the unmet need from the original application that is being included in the Subgrant Agreement listed as addressed need, is attached hereto and incorporated herein by reference.

**Change in Number of Accomplishments and/or Beneficiaries**

9. Attachment A, Program Budget, of the Subgrant Agreement is hereby deleted and is replaced by the revised Attachment A, the Program Budget, which is attached hereto and incorporated herein by reference.

**Reflect Change in Agency from DCA to DEO**

10. This modification to the Subgrant Agreement hereby replaces “Department of Community Affairs” with “Department of Economic Opportunity” where appropriate in context.

**Other:** (Type in the reason for the modification.)

**Modification to Subgrant Agreement**

**Modification Number:** 2

**DEO/DCA Contract Number:** 11DB-C5-11-54-02-H16

2013 FEB 20 11:5 0

**Recipient:** City of Marathon

**Page 3**

A *Request for Amendment*, Form SC-35, shall be included with this Modification if there is a change to the Attachment A, Program Budget, of the Subgrant Agreement; if unmet need is being included as addressed need; or if there is a change in the number of accomplishments or beneficiaries.


All provisions of the Subgrant Agreement and any attachments thereto in conflict with this Modification shall be and are hereby changed to conform to this Modification, effective as of the date of the execution of this Modification by both parties.


All provisions not in conflict with this Modification remain in full force and effect, and are to be performed at the level specified in the Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this document as of the dates set herein.

**Department of Economic Opportunity**

**Recipient: City of Marathon**

By:  \_\_\_\_\_

By:  \_\_\_\_\_

Name: Ken Reecy

Name: Mike Cinque, Mayor

Title: Assistant Director  
Division of Community Development

Title: Mayor

Date: 2-1-13

Date: 2-19-13

**ATTACHMENT I – Activity Work Plan**

11/1/2011

Recipient: City of Marathon, Florida

Date Prepared: 1/20/2013

Contract Number: 11DB-C5-11-54-02-H16

Project Budget: \$750,000.00

Date Start (month/year)	Date End (month/year)	Describe Proposed Action to be completed by the "Date End." <i>Examples of Actions: Complete Environmental Review and Obtain Release of Funds, Request Wage Decision, Complete and Submit Design and Specifications, Advertise for and Open Bids, Issue Notice to Proceed, % Construction Completion (33, 66, and 100%), Complete Procurement Process, Advertise Availability of Housing Rehabilitation Funds, Complete Rankings of Homes per HAP, and Number of Houses Rehabilitated.</i>	# Units to be completed by "Date End"	Proposed \$\$ to be Requested by "Date End"	Proposed Administration \$\$ to be Requested by "Date End"
6/11	11/11	Full execution of contract documents, initiate Environmental Review Process, publish public notices for project review periods, receive Release of Funds. File quarterly reports.			200,000
8/11	12/12	Solicit Applications, conduct income certification, approve files; solicit pool of qualified contractors to participate in program. Prepare Work Write-Ups/Bid Documentation. Submit Request for Funds, file quarterly and other required reports..			100,000
10/11	12/12	Solicit Bids from selected contractors. Award Bids/Execute Contracts/Begin Construction. Submit Request for Funds, file Quarterly and other required reports.	25	63,000	96,000
1/13	6/13	Solicit Applications, conduct income certification, approve files; continue to solicit pool of qualified contractors to participate in program. Prepare Work Write-Ups/Bid Documentation. Award Bids/ Execute Contracts/Begin Construction/Submit Contractor Pay Requests. File Request for Funds and Quarterly Reports.			100,000
1/13	6/13	Continue application process/ approve/ solicit bids/award contracts/begin construction/submit contractor pay requests. Submit Request for Funds and file quarterly and other required reports.			
1/13	6/13	Solicit Applications/conduct income verification process/ approve files/ solicit bids. Continue construction/process contractors' pay requests. Submit Request for Funds, file quarterly and other required reports.			
6/13	8/13	Continue construction/process contractor pay requests. Submit Request for Funds, file quarterly and other required reports.	25	150,000	
1/13	12/13	Ongoing program implementation. Continue to solicit bids, award contracts. Submit Request for Funds, file quarterly and other required reports.			
9/13	12/13	Continue construction/process contractor pay requests. Submit Request for Funds, file quarterly and other required reports.			
8/13	12/13	Finalize Contractor Payments/Begin Preliminary Close-Out Documentation.		\$424,500	\$16,500
12/13	12/13	Submit Administrative Close-Out			

Note: More than one activity may be included per form.